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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Contract Location: Total to Date Prev to Date This Estimate
ALBION TO N-45 Estimate Type:  PROG Current Contract Amt Total Earnings  $2,095,915.12  $649,892.94  $1,446,022.18
$4,513,032.04  giockpiled Materials $54,490.54 $43,334.85 $11,155.69
c . Original Contract Amt Gross Earnings $2,150,405.66 $693,227.79  $1,457,177.87
ontractor: $4.513.032.04 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. Date Let:  02.26.2015 e Escrow Amount $.00 $.00 $.00
1815Y ST Date Awarded:  03.16.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 03.17.2015 .
PO BOX 80268 : 46% Net Earnings  $2,150,405.66  $693,227.79  $1,457,177.87
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 gin: vee 41% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOONE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
PLATTE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
31517 000 STPD-91-5(114) 091 125.85 137.55 GRAD CULV SEED BR GDRL
BIT
Payment  $2,150,405.66 $693,227.79  $1,457,177.87
Project Manager District Engineer
Davis, Rob 07.21.2015 Boyle, Pat 07.22.2015
Construction Engineer Controller
Halstead, Kerri 07.22.2015 Burling, Laurie 07.28.2015
Controller
Burling, Laurie 07.28.2015
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.50 6.00 325.000 1,950.00
0001 0001 0030.10 3,000.00 1.000 3,000.00 REMOVE & SALVAGE GUARDRAIL LF 325.000 1,950.00
MOBILIZATION LS 1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 350.00 23.000 8,050.00
0002 0002 1009.00 3,100.00 1.000 3,100.00 COVER CROP SEEDING ACRE 23.000 8,050.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,100.00 0.000 0.00
1.000 3,100.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.40 9,309.000 13,032.60
0003 0003 1011.00 30.00 50.000 1,500.00 EROSION CONTROL, CLASS 1D SY 9,309.000 13,032.60
WATER MGAL 50.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 2.40 1,868.000 4,483.20
0004 0004 1012.00 120.00 14.000 1,680.00 FABRIC SILT FENCE-LOW POROSITY LF 1,868.000 4,483.20
RIGHT-OF-WAY MARKERS EACH 14.000 1,680.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 86,494.80
0005 0005 1030.00 9.00 3,605.000 32,445.00 Current 86,494.80
EARTHWORK MEASURED IN EMBANKMENT cy 3,605.000 32,445.00 In place 3,100.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0006 0006 1101.00 7.00 374.000 2,618.00 0013 0013 0030.40 8,000.00 1.000 8,000.00
REMOVE PAVEMENT SY 374.000 2,618.00 MOBILIZATION LS 1.000 8,000.00
0.000 0.00 1.000 8,000.00
0.000 0.00 1.000 8,000.00
0007 0007 1102.00 16.00 680.000 10,880.00 0014 0014 4004.50 4.00 7,920.000 31,680.00
REMOVE ASPHALT SURFACE SY 680.000 10,880.00 CAST IRON GRATE AND FRAME LB 7,920.000 31,680.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 3.00 1,252.000 3,756.00 0015 0015 4040.00 250.00 8.000 2,000.00
REMOVE GUARDRAIL LF 1,252.000 3,756.00 REMOVE HEADWALLS FROM CULVERTS EACH 8.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current

Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.00 4,500.00 1.000 4,500.00 0025 0025 4360.24 300.00 4.000 1,200.00
PREPARATION OF STRUCTURE EACH 1.000 4,500.00 24" METAL FLARED-END SECTION EACH 4.000 1,200.00
1.000 4,500.00 0.000 0.00

AT STA. 77+50.00

1.000 4,500.00 0.000 0.00
0017 0017 4050.01 12.00 368.000 4,416.00 0026 0026 4360.30 450.00 1.000 450.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 368.000 4,416.00 30" METAL FLARED-END SECTION EACH 1.000 450.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4051.01 14.00 94.000 1,316.00 0027 0027 4360.42 1,500.00 1.000 1,500.00
EXCAVATION FOR BOX CULVERTS cY 94.000 1,316.00 42" METAL FLARED-END SECTION EACH 1.000 1,500.00
94.000 1,316.00 0.000 0.00
94.000 1,316.00 0.000 0.00
0019 0019 4101.06 450.00 51.190 23,035.50 0028 0028 4360.48 1,700.00 2.000 3,400.00
CLASS 47B-3000 CONCRETE FOR BOX CcY 51.190 23,035.50 48" METAL FLARED-END SECTION EACH 2.000 3,400.00
CULVERT 51.186 23,033.70 0.000 0.00
51.186 23,033.70 0.000 0.00
0020 0020 4105.59 700.00 13.200 9,240.00 0029 0029 8010.03 86.00 16.000 1,376.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 13.200 9,240.00 CRUSHED ROCK FOR BASE COURSE CYy 16.000 1,376.00
JUNCTION BOX 0.000 0.00 15.790 1,357.94
0.000 0.00 15.790 1,357.94
0021 0021 4107.50 650.00 11.160 7,254.00 0030 0030 P300.24 46.00 6.000 276.00
CLASS 47B-3000 CONCRETE FOR SPLASH cY 11.160 7,254.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 276.00
BASIN 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4151.00 1.30 6,651.000 8,646.30 0031 0031 P300.30 65.00 26.000 1,690.00
REINFORCING STEEL FOR BOX CULVERT LB 6,651.000 8,646.30 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 26.000 1,690.00
6,651.300 8,646.69 0.000 0.00
6,651.300 8,646.69 0.000 0.00
0023 0023 4154.50 1.75 564.000 987.00 0032 0032 P300.42 90.00 6.000 540.00
REINFORCING STEEL FOR SPLASH BASIN LB 564.000 987.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 6.000 540.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4155.50 1.50 1,260.000 1,890.00 0033 0033 P300.48 100.00 14.000 1,400.00
REINFORCING STEEL FOR INLET AND LB 1,260.000 1,890.00 48" CULVERT PIPE, TYPE 3,40R 5 LF 14.000 1,400.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 P402.15 30.00 672.000 20,160.00 0040 0040 6131.23 2.50 2,620.000 6,550.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 672.000 20,160.00 PENETRATING CONCRETE SEALER SF 2,620.000 6,550.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 134,956.80 GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-5 Contracted 88,067.00
Current 134,956.80 Current 88,067.00
In place 46,854.33 In place 0.00
This Estimate 46,854.33 This Estimate 0.00
GROUP 5 SEEDING GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SF
0035 0035 0030.50 2,000.00 1.000 2,000.00 0041 0041 0030.60 9,100.00 1.000 9,100.00
MOBILIZATION LS 1.000 2,000.00 MOBILIZATION LS 1.000 9,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 L001.02 585.00 23.000 13,455.00 0042 0042 6016.20 50.50 847.800 42,813.90
SEEDING, TYPE B ACRE 23.000 13,455.00 MULTI-LAYER EPOXY POLYMER OVERLAY Sy 847.800 42,813.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 L032.80 2,000.00 35.000 70,000.00 0043 0043 6131.23 2.50 1,447.000 3,617.50
HYDROMULCH TON 35.000 70,000.00 PENETRATING CONCRETE SEALER SF 1,447.000 3,617.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 85,455.00 GROUP 6A BRIDGE AT STA. 167+70.72 1-83'-0" SF Contracted 55,531.40
Current 85,455.00 Current 55,531.40
In place 0.00 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA. 54+44.50 1-80'-0" & 2-5 GROUP 6B BRIDGE AT STA. 257+68.00 1-124'-8 1/.
0038 0038 0030.60 9,100.00 1.000 9,100.00 0044 0044 0030.60 9,100.00 1.000 9,100.00
MOBILIZATION LS 1.000 9,100.00 MOBILIZATION LS 1.000 9,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 6016.20 50.50 1,434.000 72,417.00 0045 0045 1043.50 10.00 385.000 3,850.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,434.000 72,417.00 RIPRAP FILTER FABRIC Sy 385.000 3,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 6016.20 50.50 1,035.000 52,267.50 0052 0052 7023.00 3,650.00 6.000 21,900.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,035.000 52,267.50 TERMINAL ANCHORAGE SECTIONS EACH 6.000 21,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 6105.02 75.00 245.000 18,375.00 GROUP 7 GUARDRAIL Contracted 69,512.50
ROCK RIPRAP, TYPE B TON 245.000 18,375.00 Current 69.512.50
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0048 0048 6131.23 2.50 1,895.000 4,737.50 GROUP 9 BITUMINOUS
PENETRATING CONCRETE SEALER SF 1,895.000 4,737.50 0053 0053 0002.55 7.00 1,854.000 12,978.00
0.000 0.00 OVERLAY BROKEN LINES STA 1,854.000 12,978.00
0.000 0.00 1,216.052 8,512.36
GROUP 6B BRIDGE AT STA. 257+68.00 1-124'8 1/ Contracted 88,330.00 409.529 2,866.70
Current 88,330.00 0054 0054 0002.60 7.00 3,708.000 25,956.00
In place 0.00 OVERLAY SOLID LINES STA 3,708.000 25,956.00
This Estimate 0.00 2,397.454 16,782.18
GROUP 7 GUARDRAIL 982.908 6,880.36
0049 0049 0030.70 2,100.00 1.000 2,100.00 0055 0055 0030.90 110,000.00 1.000 110,000.00
MOBILIZATION LS 1.000 2,100.00 MOBILIZATION LS 1.000 110,000.00
0.000 0.00 1.000 110,000.00
0.000 0.00 0.549 60,390.00
0050 0050 7015.00 25.00 1,164.000 29,100.00 0056 0056 1020.03 15.00 15.000 225.00
CABLE GUARDRAIL LF 1,164.000 29,100.00 DELINEATOR, TYPE Il EACH 15.000 225.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 7018.01 50.50 325.000 16,412.50 0057 0057 1020.20 30.00 6.000 180.00
RESET GUARDRAIL LF 325.000 16,412.50 INSTALL CHEVRONS EACH 6.000 180.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 2010.00 50.00 280.000 14,000.00
CRUSHED ROCK SURFACE COURSE CY 280.000 14,000.00
0.000 0.00
0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 2021.00 50.00 13.000 650.00 0068 0067 8028.01 200.00 4.090 818.00
MAILBOX POST EACH 13.000 650.00 FOUNDATION COURSE REPLACEMENT CcY 4.090 818.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 3039.11 565.00 1.380 779.70 0069 0083 9002.10 30.25 500.000 15,125.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 1.380 779.70 ASPHALTIC CONCRETE FOR STATE TON 500.000 15,125.00
DEPTH 0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 3039.12 435.00 3.950 1,718.25 0070 0068 9005.75 30.25 49,990.000 1,512,197.50
CONCRETE PAVEMENT REPAIR, TYPE B, FULL (63 3.950 1,718.25 ASPHALTIC CONCRETE, TYPE SPR TON 49,990.000 1,512,197.50
DEPTH 0.000 0.00 26,125.510 790,296.68
0.000 0.00 21,746.010 657,816.80
0062 0062 3039.13 415.00 102.810 42,666.15 0071 0069 9009.00 3.50 6,505.000 22,767.50
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 102.810 42,666.15 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,505.000 22,767.50
DEPTH 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 3075.00 55.00 475.000 26,125.00 0072 0070 9010.50 63.00 250.000 15,750.00
5" CONCRETE PAVEMENT, CLASS 47B-3000 SY 475.000 26,125.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 15,750.00
0.000 000 SPR 112.000 7,056.00
0.000 0.00 87.000 5,481.00
0064 0064 3211.25 4.00 46.000 184.00 0073 0084 9020.95 590.00 17.000 10,030.00
SEALING CRACKS LF 46.000 184.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 10,030.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 3211.30 3.00 1,983.000 5,949.00 0074 0071 9021.13 590.00 1,708.160 1,007,814.40
SEALING JOINTS LF 1,983.000 5,949.00 PERFORMANCE GRADED BINDER (64-34) TON 1,708.160 1,007,814.40
0.000 0.00 738.354 435,628.86
0.000 0.00 608.294 358,893.46
0066 0082 8022.15 1.35 500.000 675.00 0075 0072 9034.00 3.70 693.000 2,564.10
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 675.00 PREPARATION OF INTERSECTIONS AND SY 693.000 2,564.10
STATE MAINTENANCE PATCHING 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0067 0066 8022.20 1.35 50,240.000 67,824.00 0076 0073 9053.00 1.40 38,720.000 54,208.00
HYDRATED LIME/WARM MIX ASPHALT EACH 50,240.000 67,824.00 TACK COAT GAL 38,720.000 54,208.00
26,125.510 35,269.44 16,050.000 22,470.00
21,746.010 29,357.11 13,200.000 18,480.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0074 9111.00 5.00 306.000 1,530.00 0085 0081 9300.52 6,000.00 1.000 6,000.00
WATER MGAL 306.000 1,530.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0078 0075 9170.00 38.50 1.216.136 46,821.24 GROUP 9 BITUMINOUS Contracted 3,696,099.54
EARTH SHOULDER CONSTRUCTION STA 1,216.136 46,821.24 Current 3.696,099.54
0.000 0.00 In place 2,003,885.29
0.000 0.00 This Estimate 1,378,716.35
0079 0076 9173.15 67.00 1,216.136 81,481.11 GROUP 10 GENERAL ITEMS
TRENCHED WIDENING STA 1,216.136 81,481.11 0086 0086 0001.08 0.50 25,750.000 12,875.00
1,180.106 79,067.10  BARRICADE, TYPE I| BDAY 25,750.000 12,875.00
982.756 65,844.65 62.000 31.00
0080 0077 9179.23 695.00 608.021 422,574.60 62.000 31.00
COLD MILLING, CLASS 3 STA 608.021 42257460 0087 0087 0001.10 4.00 876.000 3,504.00
599.362 416,556.60 BARRICADE, TYPE Il BDAY 876.000 3,504.00
217.209 150,960.26 440.000 1,760.00
0081 0078 9179.35 8.50 5,812.000 49,402.00 155.000 620.00
COLD MILLING, CLASS 5 SY 5,812.000 49,402.00 0088 0088 0001.75 1.00 1,400.000 1,400.00
6,602.418 56,120.56 TEMPORARY SIGN DAY EACH 1,400.000 1,400.00
0.000 0.00 1,198.000 1,198.00
0082 0079 9188.50 32.00 1,589.000 50,848.00 448.000 448.00
SURFACING UNDER GUARDRAIL Sy 1,589.000 50,848.00 0089 0089 0001.90 0.50  23,260.000 11,630.00
0.000 0.00  SIGN DAY EACH 23,260.000 11,630.00
0.000 0.00 8,623.000 4,311.50
0083 0085 9300.37 1.00 850.000 850.00 1,855.000 927.50
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0090 0090 0002.27 2.25 1,500.000 3,375.00
MAINTENANCE PATCHING 0.000 0.00 REMOVABLE WET REFLECTIVE TAPE LF 1,500.000 3,375.00
0.000 0.00 WHITE 0.000 0.00
0084 0080 9300.38 1.00  85,408.000 85,408.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 85,408.000 85,408.00 0091 0091 0002.28 0.35 13,100.000 4,585.00
26,125.510 26,125.51 TEMPORARY PAVEMENT MARKING REMOVAL LF 13,100.000 4,585.00
21,746.010 21,746.01 0.000 0.00
0.000 0.00
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Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3517 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 07.18.2015 Est Number: 0005 Pay Period End Date: 07.18.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 0002.44 0.70 11,600.000 8,120.00 0101 0101 9110.01 75.00 70.000 5,250.00
TEMPORARY PAVEMENT MARKING, TYPE LF 11,600.000 8,120.00 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5,250.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 0002.47 0.01 11,600.000 116.00 0102 0102 9110.02 90.00 50.000 4,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 11,600.000 116.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00
PREPARATION 0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 0003.10 300.00 140.000 42,000.00 0103 0103 9110.03 75.00 70.000 5,250.00
FLAGGING DAY 140.000 42,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 5,250.00
63.000 18,900.00 0.000 0.00
36.000 10,800.00 0.000 0.00
0095 0095 0003.20 400.00 60.000 24,000.00 0104 0104 9110.07 75.00 70.000 5,250.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 24,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,250.00
24.000 9,600.00 27.000 2,025.00
13.000 5,200.00 19.000 1,425.00
0096 0096 0003.70 400.00 12.000 4,800.00 0105 0105 9110.27 125.00 20.000 2,500.00
TEMPORARY RUMBLE STRIP EACH 12.000 4,800.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0003.74 16,000.00 3.000 48,000.00 0106 0106 L022.75 3.50 500.000 1,750.00
TEMPORARY TRAFFIC SIGNAL EACH 3.000 48,000.00 TEMPORARY SILT CHECK LF 500.000 1,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 0010.04 1,750.00 1.000 1,750.00 0107 0107 L022.90 5.00 500.000 2,500.00
FIELD OFFICE EACH 1.000 1,750.00 TEMPORARY SILT FENCE LF 500.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 0020.00 2.00 500.000 1,000.00 0108 0108 L032.70 115.00 2.000 230.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY MULCH TON 2.000 230.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 0030.00 2,000.00 1.000 2,000.00 0109 0109 L860.24 1,100.00 7.000 7,700.00
MOBILIZATION LS 1.000 2,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 7,700.00
1.000 2,000.00 0.000 0.00
0.500 1,000.00 0.000 0.00
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. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0110 0110 1860.50 4,500.00 1.000 4,500.00 4151.00 = REINFORCING STEEL FOR BOX CULVERT
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,500.00 )
' Project 31517 000
CONTRACTOR COMPLIANCE 0.500 2,250.00
0.000 0.00 Prpsl Line Nbr 0022 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 208,585.00 EstNbr_Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 208,585.00 Stkpl Nbr 1
In place 42,075.50 0005  S.P. Initial Payment 6,651.00 4,143.57 C1 319578
This Estimate 20,451.50 .
reinf. steel
Totals for contract Contracted 4,513,032.04 g 414357 Cl 319578
Current 4,513,032.04 0005 S.P.Adjustment -6,651.00 143
In place 2,095,915.12 reinf. steel
This Estimate 1,446,022.18 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0022: 0.00 $0.00
Total for item code 4151.00: 0.00 $0.00
ltem Cd |ltem Desc
415450 | REINFORCING STEEL FOR SPLASH BASIN
Project 31517 000
Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005  S.P. Initial Payment 564.00 351.37 Cl 319578
reinf steel
Total for stockpile nbr 1: 564.00 $351.37
Total for proposal line nbr 0023: 564.00 $351.37
Total for item code 4154.50: 564.00 $351.37
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El155,50 REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 31517 000

4360.30 30" METAL FLARED-END SECTION

Project 31517 000

Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1,260.00 784.98 Cl 319578 0005  S.P. Initial Payment 1.00 242.39 185973
reinf. steel 30" FES
Total for stockpile nbr 1: 1,260.00 $784.98 Total for stockpile nbr 1: 1.00 $242.39
Total for proposal line nbr 0024: 1,260.00 $784.98 Total for proposal line nbr 0026: 1.00 $242.39
Total for item code 4155.50: 1,260.00 $784.98 Total for item code 4360.30: 1.00 $242.39
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B360,24 \24" METAL FLARED-END SECTION \ 4360.42 )42" METAL FLARED-END SECTION
Project 31517 000 Project 31517 000
Prpsl Line Nbr 0025 Proj Line Nbr Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 4.00 567.32 185977 0005  S.P. Initial Payment 1.00 828.70 185976
24" FES 42" FES
Total for stockpile nbr 1: 4.00 $567.32 Total for stockpile nbr 1: 1.00 $828.70
Total for proposal line nbr 0025: 4.00 $567.32 Total for proposal line nbr 0027: 1.00 $828.70
Total for item code 4360.24: 4.00 $567.32 Total for item code 4360.42: 1.00 $828.70



Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 3517

Est Number: 0005 Pay Period End Date:

Date: 07.29.2015
Page: 11 of 13

Vendor ID: 0574 CONSTRUCTORS, INC.
07.18.2015

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3517

Est Number: 0005 Pay Period End Date: 07.18.2015

Date: 07.29.2015
Page: 11 of 13

Vendor ID: 0574 CONSTRUCTORS, INC.

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El360,48 48" METAL FLARED-END SECTION

6016.20 MULTI-LAYER EPOXY POLYMER OVERLAY

Project 31517 000 Project 31517 000
Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0046 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 2.00 1,764.94 185978 0002  S.P. Initial Payment 693.50 13,523.25 1554
48" FES EPX Overlay
Total for stockpile nbr 1: 2.00 $1,764.94 Total for stockpile nbr 1: 693.50 $13,523.25
Total for proposal line nbr 0028: 2.00 $1,764.94 Total for proposal line nbr 0046: 693.50 $13,523.25
Total for item code 4360.48: 2.00 $1,764.94 Total for item code 6016.20: 2,222.30 $43,334.85
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6016.20 \MULTI—LAYER EPOXY POLYMER OVERLAY \ P300.24 \24" CULVERT PIPE, TYPE 3,4 OR 5
Project 31517 000 Project 31517 000
Prpsl Line Nbr 0039 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 960.80 18,735.60 1554 0005 S.P. Initial Payment 10.00 51.70 185977
EPX overlay 24" pipe
Total for stockpile nbr 1: 960.80 $18,735.60 Total for stockpile nbr 1: 10.00 $51.70
Total for proposal line nbr 0039: 960.80 $18,735.60 Total for proposal line nbr 0030: 10.00 $51.70
Prpsl Line Nbr 0042 Proj Line Nbr Total for item code P300.24: 10.00 $51.70
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 568.00 11,076.00 1551
EPX Overlay
Total for stockpile nbr 1: 568.00 $11,076.00
Total for proposal line nbr 0042: 568.00 $11,076.00
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P300.30 = 30" CULVERT PIPE, TYPE 3,4 OR 5

Project 31517 000

P402.15 | 15" CULVERT PIPE, TYPE 3,4,50OR 6

Project 31517 000

Prpsl Line Nbr 0031 Proj Line Nbr Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 26.00 546.78 185973 0005  S.P. Initial Payment 693.00 5,897.43 185986
30" pipe 15" pipe
Total for stockpile nbr 1: 26.00 $546.78 Total for stockpile nbr 1: 693.00 $5,897.43
Total for proposal line nbr 0031: 26.00 $546.78 Total for proposal line nbr 0034: 693.00 $5,897.43
Total for item code P300.30: 26.00 $546.78 Total for item code P402.15: 693.00 $5,897.43
ltemCd |ltem Desc Total remaining for contract: $54,490.54
P300.42 \42" CULVERT PIPE, TYPE 3,4 OR 5
Project 31517 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 4.00 120.08 185973
48" pipe
Total for stockpile nbr 1: 4.00 $120.08
Total for proposal line nbr 0032: 4.00 $120.08
Total for item code P300.42: 4.00 $120.08






